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Dccember, 2021

Project Summery

A petition for improvements and reclassification was submitted to Dickinsen County
Supetvisors, acting as trustecs for Drainage District #31 (DD#31) from the owners Hugh
Thompson and Bryan Hecbner,

On February 20th, 2019 Beck Engineering, Inc. was hired by the trustees to conduct a
Preliminary Engineering Report in order to evaluate said district. The report consisted of the
following: description of past repairs, the current capacity of the existing tile, recommended
improvements, opinion of censtruction cost, recommendation for reclassification.

This report was approved on July 12th, 2019 and a public hearing was held on September 9th,
2019. The trustees approved the preliminary engineering report and recommendation for
reclassification. At said public hearing the trustees also directed Beck Enginecring, Ine. to
prepare construction plans and specifications for the improvements to the district. No petition for
remonstrance was filed,

The construction documents were completed and a bid date was sct at the Dickinsen County
Supervisors public meeting on Oclober 13th, 2020. Bids were approved on November 17th,
2020.

The foliowing bids were received:

Contractor Bid Amount
1. McCarty Custom, Inc. $292,457.20
2. Hulstein Excavating, Inc. $292,872.00
3. Vander Windt & Sons $309,988.00
4. Valley Contracting, Inc, $311,601.00
5. Progressive Structures $313.195.50
6. Beck Excavating, Inc. $317,493.27
7. Farm Tile Pro $337,458.00
8. I1&W Contracting, LLC. $348,137.00
9. Bainbridge Construction $361,039.00

McCarty Custom, Inc. was awarded the project and construction started on December 14th,
2020.

Substantial Completion of the project cccurred June 6th, 2021 (5 working days past the
completion date).
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Change Orders

After the completion of the improvements, adjustments were made to the bid quantities to reflect
the field conditions of the as-built quantities. Liquidated damages were also charged as a result
of substantial completion aehieved on June 6'". The final contract amount was deducted by a
total of $11,760.00 due to the aforementioned adjustments.

These minor deviations can be found on the as-built plan sheets and final pay application

mcluded in the appendiees.

Final Project Costs

‘The final project cost for construction and engineering is estimated at $365,867.20. The probable
cost estimate that was presented al the public hearing was $479,755.00. The difference in cost
can he athiibuted to a competitive bidding market, no contingency change orders, and no
additional land acquisition costs. The total cost may vary depending on damage claims brought
forth at the end of the completion hearing.

Damages

During construction, damages impacted the production cropland of three landowners in the
location of the main tile construction. These damages consisted entirely of a Jate planting season.
However, immediately after construction of the main tile was completed, a private tile line was
constructed by two of the landowners directly adjacent to the project. Re-damaging a portion of
the same lands traversed by the district improvements. This action is reflected in a reduction in
damaged acres in recommended compensation,

The below is a list of landowners and the damaged properties:

Chwner Tax Parcel Legal Damaged | Recommended
o LD # Acres Compensation
Green Plans Supertor, LLC 434300014 12.16 AC TRT AKA PAR 0.206 $407.88
“G” 8% SW S OF RR
Green Plans Superior, ELC 43430020 SE SW 0.181 $358.38
Green Plans Superior, ELC 434300018 NE SW 0.415 $821.70
Green Plans Superior, LLC 434300010 NWSW 0.591 $1.,170.18
Janes, Robert D and Sheryl J 434300013 | SE SW S OF RR EXC TRT 0,432 $855.36
Heak, Kichard S Jr. Rev Trost 803200001 NW NE 0.747 $1,479.06

Final Approvals

The project has been completed by McCarty Custom, Inc. ‘ihe project has been constructed
according to plans, specifications, and contract. It is my recommendation that the project be
accepted and final payment be made.
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LETTING DATE:
NOVEMBER 13, 2020

2020 DICKINSON COUNTY DRAINAGE DISTRICT #31

IMPROVEMENTS PROJECT
PROJECT No.: E19024

DICKINSON COUNTY
DRAINAGE DISTRICT #31

PLANS OF IMPROVEMENTS FOR

DICKINSON COUNTY DRAINAGE DISTRICT #31

BEI PROJECT No.: E19024

2020 DICKINSON COUNTY DRAINAGE DISTRICT #31 IMPROVEMENTS PROJECT
LOCATED APPROXIMATELY 2700 FT WEST OF THE INTERSECTION OF HIGHWAY 9 AND 320TH AVE

Unless otharwise specified, the lowa Statewide Urban Design and Specilications. ﬁm_.._obw_
for Public Improvemants, 2020 adifion, by the lowa D went of Transp
Standard Specifications for Highway and Bridge Consiruction, wm:am 2015, and n_uunnuw_w
DICKINSON COUNTY general supplemental specificat and special provisi shall apply to construction on
] W this project. In case of conflicting raquirements, the more stringent shall apply.
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FOUND BOUNDARY MOWUMENT AS NOTED
BULOING SETBACK LINITS

EMISTING MAJOR CONTOUR

EXSTING MINCR CONTOUR
FROPOSED CONTOUR

EXISTING CURE STOP

PROPOSED CURE STOR

EXISTING GATE VALVE

PROPOSED GATE VALMVE

EXISTING FIRE HYDRANT

FROPOSED FARE HYDRANT

EXISTING |GWA HYDRAKT

EMISTNG CISTERN

EXSTING WATER METER PIT
EXSTING SANITARY SEWER CLEANOUT
EXSTING SAMITARY SEWER MANHOLE
PROPCSED SANITARY SEWER MANHOLE
EXSTING STOAM SEWER MANHOLE
PROPOSED STORM SEWER MANHCLE
Tw PEDESTAL

TELEPHONE PEDESTAL
COMMUNICATION PEDESTAL
COMMUNICATION MAULT

ELECTRIC PEDESTAL

ELECTRIC VAULT

ELECTRIC METER

GAS METER

UTILITY PEDESTAL

UTILITY MANHOLE

UNKNOWN MANHOLE

AR COMDITIONER

SPRINKLER CONTROL VALVE
EXISTING MAILBOX

EXISTING STREET LIGHT

EXISTING LIGHT POLE

EMISTING GUY WIRE

EXSTING UTILITY POLE

911 (ADDRESS) SIGN

STREET OR INFORMATIONAL SIGN

DECIDUOUS TREE (DIA. GIVEN)
CONIFERDUS TREE (DIA. GIVEN)
STUMP

BUSH

BRUSH

PROFOSED RETAINING WaALL

EXISTHG BUILDING FOOTPRINT

PROPDSED SULDING FOOTPRINT
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1305.00
(LAC)
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PROPOSED FINISH GRADE
MATCH EXISTING GRADE
PROPOSED TOF OF CURE GRADE

UNDISTUREED AFTER CONSTRUCTION
EXISTNG GAS LINE

E¥ISTING UNDERGROUND: ELECTRIC LNE
EMISTNG OVERHEAD WTILITY LINE
EXISTING CENTURY LINK NETWORK LINE
EXISTING TELEPHONE LINE

EMSTING Tv LINE

CXISTING FIBER OPTIC LINE
EXISTING COMMUNICATION LINE
EXISTING SaMITARY SEWER LINE
PROPASED SANITARY SEWER LINE
ERISTING STORM SEWER LINE
PROPQSED STORM SEWER LUNE
PROPUSID SUBDRAIN

EXISTING WATER MAIN

PROPOSED WATER MAIN

RIGHT OF WAY LINE

PROJECT BOUNDARY

PROPOSED SILT FENCE

PROPOSED FLOATING SILT CURTAIN
FROPOSED SEDIMENT LDG

EXISTING CHAIN LINK FENCE
EXISTING WOOD FEMCE

EXSTING WOOD DECK

EMISTING PAVERS

PROPOSED PAVERS

PROPOSED RIP—RAP

EXISTING DETECTABLE WARNING

PROPOSED DETECTABLE WARMING

PROPOSED S0D

EXISTING GRAVEL

PROPOSED: GRAVEL

EXISTING PCC PAVEMENT

PROPOSED 6" PCC PAVEMENT

PROPASED 3* PCC SIDEWALK

EXISTING ASPHALT PAVEMENT

PROPOSED ASPHALT PAVEMEMT

UTILITY CONTACTS
QISTRICT CONTACT HANE CONTACT FHONE CONTACT EMAIL
1WA LAKES REGIONAL WATER KELLY WHITACRE T12-261-8847 kedly. wnitocre@irw.org
CEMTURYLINK TOM STURMER 720-578-8030 Themas.sturmen@eenturgink.cam
1OWA COMMUNICATIONS METWORK BHANNDN MARLOW BO00=572=1540 e idmp i gav
|10WaA LAKES ELECTRIC COOP KAY DAHL T12-361-2654 RoydGilec.coop
LONG LINES BROADEAND MILES PATTON 712=271-5530 milespattenBianglines.biz
MORTHERN MATURAL GAS COMPANTY ROD MELSON 402-530-2451 rod.aelsonSnngon.com
BLACK HILLS ENERGY SPEMNCER MICHOLE SCHNEIDER T12=580=E030 nicole.achnaidarGblackhiliscarp.com
SUPERICR TELEPHONE COQPERATIVE CHERYL MOBLE T12—-B58-4551 enchleSneting.net

WHERE PUSLIC UTILITY LINES AND FIXNTURES ARE SHOWM AS EMESTING OM THE PLANS OR ENCCUNTERED WITHIN THE COMSTRUCTION AREA, IT SHALL BE THE CONTRACTOR'S
RESFONSIEILITY TO MOTIFY THE OWNER OF THOSE UTILITIES PRIOR TO BEGINNING ANY CONSTRUCTION ACTMITIES. THE CONTRACTOR SHALL PROMDE ACCESS TO THOSE UTIUTIES THAT
RECUIRE SERWCE. UNDERGROUND UTIUTIES AND STRUCTURES ARE SHOWN FROM LOCATES, SURVEYS AND RECORDS, AND SHALL BE CONSIDERED APPROMIMATE ONLY. IT IS POSSHLE
THAT QTHERS MAY ENST OF WHICH THE LOCATION IS5 NOT KNOWN. THE CONTRACTOR WILL BE RESPOMSIBLE FOR DETERMINING THE EXISTENCE AND EXACT LOCATION OF ALL UTILITES
AND STRUCTURES aRD TQO AVOID DAMAGE THERETO. MO CLAIMS FOR ADOITIONAL COMPENSATION WILL BE ALLOWED 7O THE CONTRACTOR FOR INTERFERENCE OR DELAY CAUSED BY
UTILITY CODRDINATION CR RELOCATION WORK.

THE CONTRACTOR SHALL CONTACT THE I0WA ONE=CALL SERWICE (1-800-292-8989) AT LEAST 48 WOURS PRIDR TO COMMEMNCING ANY WORK ON THE CONSTRUCTION SITE.

A STRUCTION NOTES:
—HEAVY TRUCK TRAFFIC ON THE EXISTING ADJACENT PAVEMENTS SHALL BE WKEPT TO THE MINIMUM NECESSARY FOR THE REQUIRED CONSTRUCTION OPERATIONS. ALL BASE AND
EXSTING PAVEMENT REPAIRS NECESSARY OUE TO HAULING DURSNG CONSTRUCTION ACTIVITIES SMALL BE CONPLETED BY THE GONTRAGTUR AT NOU ADGITIONAL COST T0 THE OWNER.
LIGHTER HAUL LOADS MAY BE REQUIRED TO FROTECT THE EXISTING SURFACES
AND SHALL BE INCLUDED IN THE BID. MO COMPENSATION WILL BE MADE FOR ADDITIONAL HAULNG ACTMTIES OR PLACEMENT MACHINES/OPERATIONS THAT MAY SE REQUIRED TO
FROTECT THE EXISTING SURFACES AND BASE MATERIALS.
—LOCATION OF UTILTES IS APPROAIMATE. CONTRACTOR SHALL CONTACT IOWA GNE-CALL (1-BO0-232-8389) AT LEAST 48 HOJAS PRIDA TO COWMENCNG WORK OM THE PROJECT TO
VERIFY LOGATION OF UTILITES.
—ND CLAIMS FOR ADDITIONAL COMPENSATION WILL BE ALLOWED 70 THE CONTRACTOR TOR INTERFEREMCE OR DELAY CAUSED BY UTIITY COORDINATICN OR RELOCATION WORK.
m%_w_.mﬂ\_wu% UTIUTY POLES, STREET LIGHTS, PEDESTALS AMD TRANSTORMERS. EMCEFT THOSE NOTED IN THE PLANS, SHALL RAENAIN UNDISTURSED AMD FUNCTIONAL DUSING
TALL WORK SHALL TAKE FLACE WITHIN THE CURSENT ADJACENT PUBILC ROAD RICHT-OF-'WAY, EASIMENT AREAS OR PROJECT SOUNDARY AS SHOWN IN THE PLAN SHEETS, NO
PAYMENT WLL BE MADE FOR REPLACEMENT OR REPAR TG ITEMS THAT ARE DAMAGED DUTSOE OF THIS AREA OR WITHN SAD WORK ZONE THAT ARE NOT NOTED IN THE PLANS,
—THE CONTRACTOR WILL 32 RECUIRED TO PROVDE CONSTRUCTION ACCESS TO THE SITE. THIS SHALL INCLUDE REMOVING, SALVAGING AND REPLACING ANY REGUIRED ITEMS MNECESSARY
TO ACCCMMOOATE CONSTRUCTION TRAFFIC
—ACCESS TO THE ADJACENT PROPERTIES SHALL BE MAINTANED TO THE FULL EXTENT POSSELE AT ALL TIMES DURING CONSTRUCTION. THIS SHALL REQUIRE KEEPING THE ADJACENT
AOADWATS AND AREAS CLEAN AND FREE OF COUIPMEMT AND OEBRTS,
—THE PROJECT AREA WLL BE CONTROLLED THROUGH TRAFFIC CONMTROL DURING CONSTRUCTION. THE ADJACENT ROMDWAYS SHALL REMAIN QPEN TO TRAFFIC DURING CONSTRUCTION,
Mmk,_u__w:m_mmm’._ﬁ._..._Mmm AND FIXTURES, INCLUDING, BUT NOT UMITED 70, MANHMOLE DOVERS AND STORM SEWER INTAKES. SHALL BE CLEAN AND FREE OF ALL DEBRIS AFTER CONSTRUCTION
—THE CONTRACTOR SHALL AFPLY NECESSARY MOISTURE TQ THE CONSTRUCTION ARLA TO PREVENT THE SPREAD OF DUST. SEE SECTON 1107.07 OF THE IOWa DOT STANDARD
SPCCFICATIONS FOR HIGHWAY AND BRIDGE CONSTRUCTION.
—ALL MEGETATICN SHALL BE SCARFIED PRIOR TO GRADING OF THE PROUCCT. EXCEPT FOR BACKFILLING, NO VEGETATION SHALL BE FLACED UNDER, OR WTHIN 2 FEST OF ANY FAMVING
—ALL FILL MATERIAL SHALL BE COMPACTED TO 952 OF THE STANDARD PROCTOR DENSITY UNLESS STATED OTHERWISE.
—THE CONTRACTOR SHALL NOT DISTURS DESIRAELE GRASS ARTAS ANMD DESIRAHLE TREES OUTSIDE OF THE CONSTRUCTION LIMITS AS SHOWN IN THE CONSTRUCTION DOCUNENTS., THE
CONTRACTGR SHALL PROTECT ALL GRASS AREAS, TREES, BUSHES AND LAMDSCAFING WITHIN THE WORK ZOWE UNLESS NOTED OTHERWISE IN THE PLANS, DAMAGE TO SUCH ITEMS WLl
HE AT THE CONTRACTOR'S EXPENSE.
—CONTRACTOR SHALL PROTECT EXISTING TREES AMD SUCH THAT ARE NOT MOTED TO BE CLEARED /CRUBEED,
—THE CONTRACTOR WLL MNOT BE PERMITTED TO PARK OR SERVICS VERICLES AND EQUIPMENT OR USE UNDISTUREED ARZAS FOR STORAGE OF MATERIALS. STORAGT. PARKING, AND
SERWICE AREAS WILL BE SUBJECT TO AFPROVAL OF THE ENGINEER.
—ALL TOPSOIL IN THE DISTURBED AREAS SHALL BE FREE OF ROCK AND DEBRIS ANG SHALL BE SUITAHLE FOR THE ESTABLISHMENT OF VEGETATION, 500 AND SEEDING QPERATIONS,
SUSJECT TO APPROWAL OF THE SNGINEER. CONTRACTCR SHALL DISK FINISH AND LEVEL DISTURBED PLANTING AREAS OISPOSING OF ANY ROCK AMD DESRIS.
—ANY WASTE MATEREALS THAT ARE SEMERATED SHALL BECOME THE PROPERTY OF THE CONTRACTOR AND SHALL BE REMOVED FROM THE SROECT SITE. NO ADDITIONAL PAYMENT WILL
BE MADE FOR THIS REMOWVAL
—LONTRACTOR SHALL BT RECUIRED TO OBTAIN AN NPOES GENERAL STGRM WATER PERMIT NG, 2 FROM THE |OWA DEPARTMENT OF NATURAL RESOURCES, CONTRACTOR SHALL BE
REQUIRED TO COMPLY WiTH THE REQUIREMENTS OF THE FERMIT IN ACCORDANCE WITH SECTION D040—202 OF THE SUDAS STANDARD SPECIFICATIONS,
—CONTRACTOR SHALL MAKE STORM WATER WSPECTIONS ONCE FER WEEK UNTIL VEGETATION HAS ESTABUISHED TO A MINIWUM OF 70% COVERAGE AND A NOTICE OF DISCONTINUATION
HAS BEEM FILED. SEE SECTION 9040-3.03 OF TWE SUDAS STANDARD SPECIFICATIONS. ALL INSPECTIONS, NOTICES AND UPDATES SHALL BE THE SOLE RESFONSEILITY OF THE
CONTRACTOR, REFER TO STORM WATER MANAGEMEMT ESTIMATE REFEREMCE INFORMATION.
~INSTALLATION OF THE EROSION COMTROL DEVICES MAT REDURE MULTIPLE MOBILIZATIONS. THESE ITEMS MUST BE INSTALLED AS SPECIFIED AMD NO ADDITIGNAL PATMENT WLL SE
MADE FOR MULTIFLE MOBILIZATIONS
—CONTRACTOR SHALL MAINTAIN AND PROVIDE A LOG OF ALL DRAINAGE TILE LINES, LOCATION, EXSTING MATERIAL, SIZE AND PHOTOS CONNECTED TO THE PROPOSED MAN,
~CONTRACTOR SHALL TEMPORARY TIE EXISTING TILE MAIN TO PROPOSED TILE MAIN IF WORK IS PUT ON HOLD FOR MORE THEN 5 DAYS TQ ALLOW FOR ROUTING STORM WATER.
—OWNER WILL PROVIDE CONSTRUCTION SURVEY AND QUALITY CONTROL TESTING
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APPENDIX B:
FINAL PAY APPLICATION
& CITANGE ORDER #1



APPLICATION FOR PAYMENT

No. 3

To: Dickinson County (OWNER)
From: MecCarty Custom, Ine. (CONTRACTOR)
Project: 2020 Dickinson County Drainage District #31 Improvements Project
Engineetr's Project No. E19024
For Work Completed Through: 11/30/2021
1. Original Contract Price; & 29245720
2. Net change by Change Orders and Written Amendments (+ or -): h -11,760.00
3. Current Contract Price (1 plus 2) 3 280,697.20
4,  Total completed and stored to date: $ 280,697.20
5. Retainage (per Agreement):
0 % of Completed Work: $ 0.00
0 % of Stored Material: $ 0.00
Total Refainage: $ 0.00
6.  Total completed and stored to date less retainage (4 minus 5): $ 280,697.20
7.  Less previous Application(s) for Payment: $ 237,354.84
$ 43,342.36

8.  AMOUNT DUE THIS APPLICATION (6 MINUS 7):

Accompanying Documentation:
Schedule of Work Completed Though 11/30/202, Change Order #1

CONTRACTOR'S CERTIFICATION

The undersigned CONTRACTOR certifies that (1) all previous progress payments received from OWNER on
account of Work done under the Contract referred to above have been applied on account to discharge
CONTRACTORs legitimate obligations incurred in connection with Work covered by prior Applications

for Payment numbered 1 through 2, (2) Inclusive title of all Work, materials and equipment incorporated
in said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER at time of
payment free and clear of all Liens, secutity interests and encumbrances (except such as are covered by Bond
acceptable to OWNER indemnifying OWNER against any such Lien, security interest or encumbrance); and (3) all
Work covered by this Application for Payment is in accordance with the Contract Documents and not defective.

(1-30 w2t

Dated: McCarty Custom, Inc.

CONTRACTOR

by tued Vilie)—

Title: i’éfz "fj

Payment of the above AMOUNT DUE THIS APPLICATION is recommended:
Dated: /2Z-/-R02! Beck Engineering, Inc.

ENGINEER
By:

Title: / / {5

Payment of the above AMOUNT DUE THIS APPLICATION is approved and made:
Dated: Dickinson County

OWNER
By:

Title:




Application for Payment #3 (FINAL) - Work Completed Through 11/30/21

Owner: Dickinson County

Contractor: McCarty Custom. Inc.

Enuineer: Beck Enginecring, inc.

Date of Bid Letting: November 13, 2020

MeCarty Custom, Ine. Quantity Amount This ]
Linn Grove, lowa This Pay Pay Period Quantity |  Amount to

ltem Ne. ltem Description Unit | Quantity | Price/Unit Total Price Paticd to Date Date % of Total
1 Storm Sewer, Trenched, 20000 RCP, 15" Dia. LF 451 $33.60 $15,7153.60 Q $0.00 451 $15,153.80 100.0%
2 Storm Sewer, Trenched, 20000 RCP, 18" Dia. LF 508 £39.20 $15,813.50 0 $0,00 508 $18,813.80 100.0%

3 Storm Sewar, Trenched, 20000 RCE, 24" Cha, LF 1535 $50.00 $76,750.00 0 30,00 1538 $76.750.00 100.0% j
4 Storm Sewer with Casing Pipe, Trenchless, 20000 RCE, 18" Dia. LF 82 $250.00 $20,500.00 2.0 30,00 82.0 $20,5600.00 100.0%
5 Storm Sewer with Casing Pipe, Trerichless, 20000 RCP, 24" Dig. LF 113 $270.00 $30,510.00 [ $0.00 120 $32.400.00 106.2%
g Removal of Storm Sewer, Clay, 14" LF 20 £37.50 §3,375.00 a $0.00 a0 $3.5375.00 100.0%
7 Removal of Storm Sewer, Clay, 12" LF 40 BA7.50 51.500.00 2.0 50.00 40.0 $1.500.00 100.0%
2 Removal of Storm Sewer, Clay, 10" LF 120 $37.50 $4,500.00 2.0 £0.00 1200 $4,500.00 100.0%
9 Pipe Apron, RCP, 24" EACH 1 $E£.250.00 $8,250.00 0 $0.00 1.0 $8.250.00 100.0%
10 Pipe Apron Guard EACH 1 $520.00 $920.00 2.0 30.00 1.0 $520.00 100.0%
1 Intake, Hickenbottom, 10" EACH 1 $1.000.00 $1,000.00 00 $0.00 1.0 $1,000,00 100.0%
12 Intake, SWW-513, 48"x48" EACH 3 $3,900,00 $11,.700.00 0.0 £0.00 3.0 $11,700.00 100,0%
13 Remove Intake EAGH 3 $625.00 $1.875.00 0.0 $0.00 30 $1,875.00 100.0%
14 Temporary Traffic Cantrol LS 1 $3,000.00 $3,000.00 0.0 $0.00 1.0 $3,000.00 100.0%
15 Gonventional Seeding, Seeding, Fertilizing and Hydro-Mulching AGRE 2 $8,500.00 $17,000.00 2.0 $17,000.00 2.0 $17.000.00 100.0%
18 Storm Water Pollution Prevention Plan, Management LS i $15,000.00 $15,000.00 0,25 $3.750.00 1.00 S15,000.00 100.0%
17 Rip Fap, Erosion Stone TON 20 $63.00 $1,250.00 0.0 FO.OG 20.0 $1,250.00 100,0%
18 it Fence, Installation LF 80 $100.00 $8,000.00 652 $&,200,00 80 38,000,000 100.0%
19 Silt Fence, Removal of Sediment LF 27 $100.00 32 700.00 2.0 £0.00 0.0 5000 0.0%
20 Sit Fence, Removal of Device LF 80 $50.00 $4,000.00 80 $4,000.00 200 $4.000,.00 100.0%
27 Stabilized Construction Entrance 5Y 120 $70.00 $&,400.00 0 $0.00 120 $8.400.00 100,0%
22 Inlet Protection Device, Sock or Filter Sock, 8" EACH 4 $250.00 $1,000.00 4.0 $1,000,00 4.0 $1,000.0Q 100.0%
23 Inlet Protection Device, Maintenance EACH 4 $100.00 $400.00 4.0 $400.00 4.0 F400.00 100.0%
24 Removal and Reinstallation of Existing Fence, Barbad Wire LF 100 $10.00 $1,000.00 100.5 $1,000.00 100.0 $1,000.00 100,0%
25 Maobilization L3 1 521,000.00 $21,000,00 Q $0.00 k| 321,000.00 100.0%
26 Field Tile Exploration HOURS 15 $250,00 $3,750.00 4] $0.00 10 $2,500.00 68.7%
27 Reconnection of Field Tile EAGCH 30 3400.00 i $12,000.00 0 $0.00 12 $4,800.00 40.0%
Total Price= 32082 457 20 Tolal=| $33350.00 Total=] $283 187,20 S95.8%

McCarty Custom, Inc, Quantity .
Linn Grove, lowa This Pay }_M._ 0..__u.._ t .j.:n__m Quantity | Amount to

ltem No. Item Description Unit | Quantity | Price/Unt Total Frice Period ay Ferio 1o Date Date % of Total
CO.1 |Ligudated Damages DAY S ~$500.20 -$4.500.00 13 -$2,500.00 s -52,500.00 100.0%
Tatal Price= -$2,500.00 Total= -52.500.00 Total= -52.500.00 100.0%

[ TotalPrice= _ $289857.20 | Total=| §30,550.00 |  Jotal=] $280,68720 | 96.8% |




Change Order No. 1

Date of Issuance: 11/30/2021

Owner: Dickinson County

Contractor: McCarty Custom, Inc.
Engineer:  Beck Engineering, Inc.
Project: DD #31 Improvements Project

Effective Date:
Owner's Contract No.: N/A
Contractor’s Project No.:
Engineer's Project No.:
Contract Name:

E19024

2020 Dickinson County Drainage
District #31 Improvements Project

The Contract is modified as follows upon execution of this Change Order:

Description: Adjustment of contract quantities to match as-built quantities. Liquidated damages for 5 working days

@$500 for a total of $2500.

Attachments: Application for Payment #3-Work Completed Though 11/30/2021

CHANGE IN CONTRACT PRICE
Original Contract Price:

$ 292,457.20

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times;
Substantial Completion;
Ready for Final Payment:

5-28-2021
5-28-2021

days or dates

[Decrease] from previously approved Change Orders No.

N/A to No. _N/A :

$ 0.00

[Increase] [Decrease] from previously approved Change

Orders No. N/A _ to No. N/A :

Substantial Completion: 5-28-2021
Ready for Final Payment: 5-28-2021
days

Contract Price prior to this Change Order:

S 292,457.20

Contract Times prior to this Change Order:
Substantial Completion: 5-28-2021

Ready for Final Payment: 5-28-2021

days or dates

[Decrease] of this Change Order:

3 ~(11,760.00)

[Increase] [Decrease] of this Change Order:

Substantial Completion: 5-28-2021
Ready for Final Payment: 5-28-2021

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

Substantial Completion: 5-28-2021 .
S 280,697.20 Ready for Final Payment: 5-28-2021
days or dates

RECO ACCEPTED:; . ACCEPTED:; )

By: By: By: 5475 W
neer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)

Title: S Title Tile  Spcpctacy
Date: 1.2~/ -Aa7 Date Date 130 *ﬁl[
Approved by Funding Agency (if
applicable)
By: Date:
Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1l




